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1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$          -$                         8,137,210$          

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$             -$                         174,562$             

4 Meyers Nave… 26,590$               -$                         26,590$               

5 County Staff/Other Direct Costs 850,000$             894,819$             1,744,819$          

6 Subtotal 1,051,152$          894,819$             1,945,971$          

7 Unallocated -$                         -$                         -$                     

8 Total of Administration/Preliminary Engineering 1,051,152$          894,819$             1,945,971$          

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$               -$                         30,361$               

11 Brownstein Hyatt Farber Schreck 25,000$               -$                         25,000$               

12 Far Western Anthropological 921,606$             -$                         921,606$             

13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$             -$                         414,833$             

14 Rick Engineering 89,055$               -$                         89,055$               

15 SLO Green Build 97,075$               -$                         97,075$               

16 SLO Starts Plant Propogation 54,871$               -$                         54,871$               

17 SWCA 56,539$               

18 SWCA 333,549$             

19 Water Conservation 3,830,000$          -$                         3,830,000$          

20 County Staff/Other Direct Costs 1,400,000$          -$                         1,400,000$          

21 Subtotal 7,064,659$          188,230$             7,252,889$          

22 Unallocated -$                         -$                         -$                     

23 Total of Environmental Permits/Mitigation 7,064,659$          188,230$             7,252,889$          

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 4,902,430$          1,250,000$          6,152,430$          

26 Cardno TBE 25,000$               -$                         25,000$               

27 Collection System Contract - Areas A & D 28,846,240$        -$                         28,846,240$        

28 Collection System Contract - Areas B & C 32,367,500$        -$                         32,367,500$        

29 Collection System Contract - Pump Stations 9,544,550$          -$                         9,544,550$          

30 HDR Engineering 7,686,295$          -$                         7,686,295$          

31 County Staff/Other Direct Costs 2,600,000$          -$                         2,600,000$          

32 Subtotal 85,972,015$        1,250,000$          87,222,015$        

33 Unallocated 17,469,985$        (1,250,000)$         16,219,985$        

34 Total of Collection and Recycled Water - Design and Construction 103,442,000$      -$                         103,442,000$      

35 Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669$             -$                         942,669$             

37 Carollo Engineers (Final Design) 3,382,504$          -$                         3,382,504$          

38 HDR Engineering -$                         4,022,979$          4,022,979$          

39 County Staff/Other Direct Costs 750,000$             -$                         750,000$             

40 Subtotal 5,075,173$          4,022,979$          9,098,152$          

41 Unallocated 31,034,987$        (4,022,979)$         27,012,008$        

42 Total of Treatment Facility - Design and Construction 36,110,160$        -$                         36,110,160$        

43 Right of Way
44 Hamner Jewell & Associates 65,634$               -$                         65,634$               

45 Schenberger Taylor… 66,363$               -$                         66,363$               

46 Real Property Acquisition 2,000,000$          250,000$             2,250,000$          

47 Price Postal Parma 25,000$               25,000$               50,000$               

48 County Staff/Other Direct Costs 300,000$             68,004$               368,004$             

49 Subtotal 2,456,996$          343,004$             2,800,000$          

50 Unallocated 343,004$             (343,004)$            -$                     

51 Total of Right of Way 2,800,000$          -$                         2,800,000$          

52 Subtotal of Project Costs 158,605,181$      1,083,049$          159,688,230$      

53 Contingency 7,394,819$          (1,083,049)$         6,311,770$          

54 SRF Refinance 6,288,416$          -$                         6,288,416$          

55 Interest/Finance Charges 1,110,000$          -$                         1,110,000$          

56 Approved Project Budget (May 17, 2011) 173,398,416$      -$                         173,398,416$      

Budget Comparison
Los Osos Wastewater Project

Compare as of 9/30/12 to 4/30/13

201,858$             188,230$             

Exhibit B

1 of 1


